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PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-002
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 12/7/2020

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: March 5, 2020Big Ben Builders, Inc.
P.O. Box 8074
Lafayette, IN 47903

CONTRACT FOR: 1A-General Trades

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-011

  []  Additional demo of hydronic systems outside of
       original work scope.                                                                         $5,000.00

  []  Unforeseen concrete curb and equipment pad demo,
       and patching on roof from old RTU's.                                              $1,396.00

  []  ACCU disposal from unit not shown in Phase 1.                                $200.00

Total INCREASE for this Change Order:                                              $6,596.00
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CHANGE ORDER BP1 899-002 (EWO 899-011)

The original Contract Sum was $ 289,250.00
Net change by previously authorized Change Orders $ 15,243.00
The Contract Sum prior to this Change Order was $ 304,493.00
The Contract Sum will be increased by this Change Order in the amount of $ 6,596.00
The new Contract Sum including this Change Order will be $ 311,089.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street
Suite 201
Lafayette, IN 47901

NA

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Big Ben Builders, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
P.O. Box 8074
Lafayette, IN 47903

20 N. 3rd Street
Lafayette, IN 47901

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Ben Hoffmann Tracy Brown
(Typed name) DATE:      (Typed name) DATE:      

12/29/2020

Mike Roberts
Pen
modulators 19/29/2000




